

Workload & Timesheet Report

2026-06-29 — 2026-08-07

Generated 2026-06-21T21:44:21.997Z

SOURCE After Upload Publish	RULE SETA-08-SOP-001 · 2026-01-01	FACTS 0f6e7d660089	RUN 14f59b3e-c34a-422a-b393-17cb07ea69b2
--------------------------------	--------------------------------------	-----------------------	---

Company summary

MEMBERS 26	RED 5	YELLOW 3	MISMATCH 2	EXCLUDED WEEKS 0
---------------	----------	-------------	---------------	---------------------

RED

Red severity

5 findings

Overbook

Busy 125% — overbooked, rebalance

Affected weeks

Week	Dates	Planned	Logged	Available	Busy	EC
W1	2026-06-29 to 2026-07-03	50h	50h	40h	125%	100%
W2	2026-07-06 to 2026-07-10	50h	50h	40h	125%	100%
W3	2026-07-13 to 2026-07-17	40h	40h	32h	125%	100%
W4	2026-07-20 to 2026-07-24	50h	50h	40h	125%	100%
W5	2026-07-27 to 2026-07-31	50h	50h	40h	125%	100%
W6	2026-08-03 to 2026-08-07	50h	50h	40h	125%	100%

Metric	Definition	Value
N01	Busy rate	125%
N02	Utilization	125%
N03	Billable rate	100%
N04	Bench rate	0%
N05	Overtime ratio	0%
N06	Effort consumption	100%
N12	Training compliance	N/A

Suggested actions

Review required

- REBALANCE_ALLOCATION** Review workload allocation with project leads and consider redistributing hours to under-utilised team members.

Rebalance recommendations

Evidence window: 2026-06-29 to 2026-08-07. Recommendations are forward-looking actions from 2026-08-08; confirm future RA demand or select a planning horizon before applying.

No candidate-backed rebalance was produced for 6 affected weeks (W1, W2, W4, W5, W6, W3). Missing or insufficient candidate evidence: Candidate Data Unavailable.

Treat this as an action for the next planning cycle, not a confirmed allocation plan.

Idle

RED **Hoang Van Em**

DevOps Engineer · Platform

BUSY RATE

60%

Busy 60% — under-allocated

Affected weeks						
Week	Dates	Planned	Logged	Available	Busy	EC
W1	2026-06-29 to 2026-07-03	24h	24h	40h	60%	100%
W2	2026-07-06 to 2026-07-10	24h	24h	40h	60%	100%
W3	2026-07-13 to 2026-07-17	19.2h	20h	32h	60%	104.2%
W4	2026-07-20 to 2026-07-24	24h	24h	40h	60%	100%
W5	2026-07-27 to 2026-07-31	24h	24h	40h	60%	100%
W6	2026-08-03 to 2026-08-07	24h	24h	40h	60%	100%

Metric	Definition	Value
N01	Busy rate	60%
N02	Utilization	60.3%
N03	Billable rate	100%
N04	Bench rate	40%
N05	Overtime ratio	0%
N06	Effort consumption	100.6%
N12	Training compliance	N/A

Suggested actions

- REVIEW_WITH_LINE_MANAGER Discuss allocation gap with line manager. Confirm whether member is available for additional project assignments.

Review required

RED**Ngo Thi Lan**

Business Analyst · BA

BUSY RATE

50%**Busy 50% — under-allocated****Affected weeks**

Week	Dates	Planned	Logged	Available	Busy	EC
W1	2026-06-29 to 2026-07-03	20h	20h	40h	50%	100%
W2	2026-07-06 to 2026-07-10	20h	20h	40h	50%	100%
W3	2026-07-13 to 2026-07-17	16h	16h	32h	50%	100%
W4	2026-07-20 to 2026-07-24	20h	20h	40h	50%	100%
W5	2026-07-27 to 2026-07-31	20h	20h	40h	50%	100%
W6	2026-08-03 to 2026-08-07	20h	20h	40h	50%	100%

Metric	Definition	Value
N01	Busy rate	50%
N02	Utilization	50%
N03	Billable rate	100%
N04	Bench rate	50%
N05	Overtime ratio	0%
N06	Effort consumption	100%
N12	Training compliance	N/A

Suggested actions*Review required*

- REVIEW_WITH_LINE_MANAGER** Discuss allocation gap with line manager. Confirm whether member is available for additional project assignments.

Mismatch

Effort consumption 54% — logged below plan

Affected weeks

Week	Dates	Planned	Logged	Available	Busy	EC
W1	2026-06-29 to 2026-07-03	36h	20h	40h	90%	55.6%
W2	2026-07-06 to 2026-07-10	36h	18h	40h	90%	50%
W3	2026-07-13 to 2026-07-17	28.8h	16h	32h	90%	55.6%
W4	2026-07-20 to 2026-07-24	36h	20h	40h	90%	55.6%
W5	2026-07-27 to 2026-07-31	36h	20h	40h	90%	55.6%
W6	2026-08-03 to 2026-08-07	36h	18h	40h	90%	50%

Metric	Definition	Value
N01	Busy rate	90%
N02	Utilization	48.3%
N03	Billable rate	100%
N04	Bench rate	10%
N05	Overtime ratio	0%
N06	Effort consumption	53.6%
N12	Training compliance	N/A

Suggested actions

Review required

- CHECK_MISSING_TIMESHEET** Logged hours are significantly below planned hours. Verify timesheet completeness and follow up with the member.

RED

Do Van Khoa

BUSY RATE

95%

Security Engineer · Security

Effort consumption 128% — logged above plan

Affected weeks						
Week	Dates	Planned	Logged	Available	Busy	EC
W1	2026-06-29 to 2026-07-03	38h	48h	40h	95%	126.3%
W2	2026-07-06 to 2026-07-10	38h	48h	40h	95%	126.3%
W3	2026-07-13 to 2026-07-17	30.4h	40h	32h	95%	131.6%
W4	2026-07-20 to 2026-07-24	38h	48h	40h	95%	126.3%
W5	2026-07-27 to 2026-07-31	38h	50h	40h	95%	131.6%
W6	2026-08-03 to 2026-08-07	38h	48h	40h	95%	126.3%

Metric	Definition	Value
N01	Busy rate	95%
N02	Utilization	121.6%
N03	Billable rate	100%
N04	Bench rate	5%
N05	Overtime ratio	0%
N06	Effort consumption	128%
N12	Training compliance	N/A

Suggested actions

Review required

- REVIEW_RA_TIMESHEET_MISMATCH** Logged hours exceed planned hours. Review resource allocation accuracy and confirm whether additional effort was authorised.

YELLOW

Yellow severity

3 findings

Overbook

YELLOW

Nguyen Van An

Backend Developer · Backend

BUSY RATE

115%

Busy 115% — overbooked, rebalance

Affected weeks

Week	Dates	Planned	Logged	Available	Busy	EC
W1	2026-06-29 to 2026-07-03	46h	46h	40h	115%	100%
W2	2026-07-06 to 2026-07-10	46h	46h	40h	115%	100%
W3	2026-07-13 to 2026-07-17	36.8h	38h	32h	115%	103.3%
W4	2026-07-20 to 2026-07-24	46h	46h	40h	115%	100%
W5	2026-07-27 to 2026-07-31	46h	48h	40h	115%	104.4%
W6	2026-08-03 to 2026-08-07	46h	48h	40h	115%	104.4%

Metric	Definition	Value
N01	Busy rate	115%
N02	Utilization	117.2%
N03	Billable rate	100%
N04	Bench rate	0%
N05	Overtime ratio	0%
N06	Effort consumption	102%
N12	Training compliance	N/A

Suggested actions

Review required

- REBALANCE_ALLOCATION** Review workload allocation with project leads and consider redistributing hours to under-utilised team members.

Rebalance recommendations

Evidence window: 2026-06-29 to 2026-08-07. Recommendations are forward-looking actions from 2026-08-08; confirm future RA demand or select a planning horizon before applying.

No candidate-backed rebalance was produced for 6 affected weeks (W1, W2, W4, W5, W6, W3). Missing or insufficient candidate evidence: Candidate Data Unavailable.

Treat this as an action for the next planning cycle, not a confirmed allocation plan.

Idle

YELLOW

Bui Thi Hoa

UX/UI Designer · Design

BUSY RATE

80%

Busy 80% — under-allocated

Affected weeks

Week	Dates	Planned	Logged	Available	Busy	EC
W1	2026-06-29 to 2026-07-03	16h	16h	20h	80%	100%
W2	2026-07-06 to 2026-07-10	16h	16h	20h	80%	100%
W3	2026-07-13 to 2026-07-17	12.8h	12h	16h	80%	93.8%
W4	2026-07-20 to 2026-07-24	16h	16h	20h	80%	100%
W5	2026-07-27 to 2026-07-31	16h	16h	20h	80%	100%
W6	2026-08-03 to 2026-08-07	16h	16h	20h	80%	100%

Metric	Definition	Value
N01	Busy rate	80%
N02	Utilization	79.3%
N03	Billable rate	100%
N04	Bench rate	20%
N05	Overtime ratio	0%
N06	Effort consumption	99.1%
N12	Training compliance	N/A

Suggested actions

Review required

- REVIEW_WITH_LINE_MANAGER** Discuss allocation gap with line manager. Confirm whether member is available for additional project assignments.

YELLOW**Ly Van Minh**

Frontend Developer · Frontend

BUSY RATE

80%**Busy 80% — under-allocated****Affected weeks**

Week	Dates	Planned	Logged	Available	Busy	EC
W3	2026-07-13 to 2026-07-17	25.6h	24h	32h	80%	93.8%
W4	2026-07-20 to 2026-07-24	32h	28h	40h	80%	87.5%
W5	2026-07-27 to 2026-07-31	32h	32h	40h	80%	100%
W6	2026-08-03 to 2026-08-07	32h	32h	40h	80%	100%

Metric	Definition	Value
N01	Busy rate	80%
N02	Utilization	76.3%
N03	Billable rate	79.3%
N04	Bench rate	20%
N05	Overtime ratio	0%
N06	Effort consumption	95.4%
N12	Training compliance	N/A

Context

- W3: Training

Suggested actions*Review required*

- **REVIEW_WITH_LINE_MANAGER** Discuss allocation gap with line manager. Confirm whether member is available for additional project assignments.
- **VALIDATE_TRAINING_TIME** Training hours recorded during the reporting period. Validate training attendance and ensure it is reflected in the capacity plan.

Mismatch

No findings

Methodology & definitions

Deterministic metrics use persisted PMO member-week facts. Project allocations shown in recommendations are evidence and are not summed into member facts again.

Metric	Formula
N01 Busy rate	Planned hours / Available hours
N02 Utilization	Worked hours / Available hours
N03 Billable rate	Billable hours / Worked hours
N04 Bench rate	Bench hours / Available hours
N05 Overtime ratio	Overtime hours / Standard hours
N06 Effort consumption	Actual hours / Planned hours
N12 Training compliance	Completed / Required